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Original T.O. Cost

Modifications: (1)
vc Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase I II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,296,748.21
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 16%
Direct Costs: 84%

$ 1,086,576.88
itracts

(Fee Excluded)
$ 627,325.51
$ 2,669,423.47

$ 3,296,748.98

$ 2,363.60
$ 12,361.44
$ 14,725.04

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 610.80
Direct Costs: $ 1,427.99

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 1 1

$ 2,038.79

6/23/2006
War 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#30

Costs Thru:

1/7/2005

,

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63

$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 63,806.90
$ 440,433.38
$ 240,668.32

$ 16,647.43
$ 14,143.74

$

$
$ 2,363.60
$

$
$

$ 431.80
$ 68,516.60
$ 355,049.07
$ 200,054.80
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90

$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71

$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00

$ 3,056,170.00

$ 279,218.15

$ 4,662,543.24

$
$ 1,289.10
$ 1,952.98
$ 4,285.30
$
$ 37.45
$ 878.59
$ 136.88
$ 878.52
$
$ 657.00
$ 810.79

$
$ 284.48
$ 136.88
$
$ 1,013.47

$
$
$ (0.03)

$
$ 14,725.01

$ 12,671.16
$ 67,169.33
$ 506,617.42
$ 296,080.43
$ 10,635.02
$ 1,004,879.90
$ 350,793.18
$ 39,569.28
$ 123,748.07
$ 76,819.01
$ 17,998.80
$ 55,291.43

$
$ 22,805.42
$ 70,104.83
$ 641.18
$ 8,124.01
$ 5,475.00

$
$ (0.77)
$ 279,218.15

$ 3,575,966.36

PUBLir*
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



EB1
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 12/31/04 $ 1,815,061.48 1 $ 200,156.63 $ 410,977.73

Date Labor
1/1/2005 $
1/2/2005 $
1/3/2005 $ 855.J
1/4/2005 $ 1,141.:
1/5/2005 $ 764.2
1/6/2005 $ 882.C
1/7/2005 $ 803.6

This Week $ 4,447^
To Date $ 1,817,508.

37% f \\

V5
32%

Per Diem Equipment
$ - $ 215.26
$ - $

)4 $ - $ (1
J4 $ - $ (1
!2 $ - $
J8 $ $
51 $ $ 7
(9 $ $ 4

,786.44)
,329.29)
215.50
215.50
,190.78
,721.31

97 $ 200,156.63 $ 415,699.04

Weekly Cost by Category

30%

$ 551,099.21

Material
$ 18.79
$ (13.67)
$ 2,352.91
$ 1,173.40
$ 27.90
$ 2,066.31
$ 14.24
$ 5,639.88
$ 556,739.09

D Labor

• Per Diem

D Equipment
n Material

• Subcontracts
OAnalytical

9% 0%

6%

Cost to Date by Categor

y55%

y

D Labor
• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 1 0- J u n-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 302,650.06 $ 4,078.08 $ 279,218

Subcontracts
$ 6.84
$
$ (121.56)
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ (83.68)
$ 302,566.38

Analytical
$
$
$
$
$
$
$
$
$ 4,078.08

Fee
$
$
$
$
$
$
$
$
$ 279,218

15

Daily^Tot
$ 24C
$ (13
$ 1.30C
$ 993
$ 1,01£
$ 3,171
$ 8,016
$ 14.72E

.15 $3,575,966

#30

Costs Thru:

1/7/2005

Page 2 of 5

$ 3,561,241.34

al Total Phase II
.89 $ 3,561,482.23
.67) $ 3,561,468.56
.85 $ 3,562,769.41
.21 $ 3,563,762.62
.38 $ 3,564,778.00
.95 $ 3,567,949.95

..39 $ 3,575,966.34
».oo
i.34

VB/l-70 Superfund Site
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(Fee Excluded)

-—6 per. Mov. Avg.
(Weekly Costs



(pSm) VB/l-70 Superfund Site
Î B ĴJ Phase III Rapid IV, 8A
• •e A /*_._« Denver, Colorado Task Order # 0001
us Army uorps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#30

Costs Thru:

1/7/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,516.60
$ 355,049.07
$ 200,054.80
$ 3,273.24
$
$ 627,325.51

$
$ 2.03
$ 321.67
$ 1,666.90
$ 939.22
$ 15.37
$
$ 2,945.19

$
$
$
$ 2,363.60
$
$
$
$ 2,363.60

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,536.22
$ 945,051.42
$ 546,204.72
$ 13,903.27
$

$ 1,718,561.41

$ 13.33
$ 29.95
$ 421.65
$ 2,058.94
$ 1,189.99
$ 30.29
$
$ 3,744.14

$ 12,671.16
$ 67,169.33
$ 506.617.42
$ 296,080.43
$ 10,635.02
$ 1,004,879.90
$ 350,793.18
$ 39,569.28
$ 123,748.07
$ 76,819.01
$ 17,998.80
$ 55,291.43
$
$ 22,805.42
$ 70,104.83
$ 641.18
$ 2,655,824.46
$ 3,283,149.97
$ 247,647.20

$ 59.49
$ 315.35
$ 2,378.49
$ 1,390.05
$ 49.93
$ 4,717.75
$ 1,646.92
$ 185.77
$ 580.98
$ 360.65
$ 84.50
$ 259.58
$
$ 107.07
$ 329.13
$ 3.01
$ 12,468.66
$ 15,413.85
$ 1,076.73

$
$ 1,289.10
$ 1,952.98
$ 4,285.30
$
$ 37.45
$ 878.59
$ 136.88
$ 878.52
$
$ 657.00
$ 810.79
$
$ 284.48
$ 136.88
$
$ 11,347.97

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 268,149.12
$ 1,104,605.50
$ 660,955.40
$ 34,737.09
$ 2,038,094.25
$ 732,713.88
$ 80,800.22
$ 292,944.39
$ 76,819.01
$ 26,858.35
$ 156,246.19
$
$ 165,075.34
$ 151,384.16
$ 4,191.98
$ 5,875,310.42

$ 13,711.57 #DIV/0! $ 7,593,871.83
$ - $ 1,076.73 $ 495,754.01

$ 3,530,797.17 $ 16,490.58 $ ; 13,711.57
N/A

$ 8,124.01
$ 5,475.00

Costs Not Included In site Averages $ 3,544,396.18

N/A
$ 1,013.47
$
$ ; 14,725.04

#DIV/0! $ 8,089,625.84
$ 44,830.21
$ 8,124.01
$ 5,475.00
$ 8,148,055.06

$ 178.07
$ 584.20
$ 2,406.55
$ 1,439.99
$ 75.68
$ 4,440.29
$ 1,596.33
$ 176.04
$ 638.22
$ 167.36
$ 58.51
$ 340.41
$
$ 359.64
$ 329.81
$ 9.13
$ 12,800.24
$ 16,544.38
$ 1,080.07
$ 17,624.46

Page 3 of 5



jsssai VB/l-70 Super-fund Site

[̂ J ĵj Phase III Rapid IV, 8A
"̂"̂ "̂̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1 ,666,121

*

*

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

lAvg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C

80 21
80 21

3,948

$ 16,429.07 $ 15,

$ 4.16 $

#30

Costs Thru:

1/7/2005

Page 4 of 5

Jer#01 Total To Date
133

3 326
3. 459

3,781 3,630

413.85 $ 16,544.38

4.08 $ 4.56

VB/l-70 Avg Cost/Site

$18^000 1ft
$17,500 -II
$17,000 If
$16,500 -II
$16,000 -WIII*!ffiHUmyujfiFSc: — ]

IflH
^5 ^3 ^D ^? ^3 ^3 ^3 ^3 ^D ^3

Week Ending

I 1 Avg Cost/Site
(Fee Excluded)

4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.



|BS=B| VB/l-70 Superfund Site

[^jyjjj Phase III Rapid IV, 8A
"̂̂ ^ "̂̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#30

Costs Thru:

1/7/2005

Page 5 of 5

Duration Est to Com pi Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,516.60
$ 355,049.07
$ 200,054.80
$ 3,273.24
$
$ 627,325.51

$ 2,127.44
$ (4,709.70)
$ 85,384.31
$ 40,613.52
$ 13,374.19
$ 14,143.74
$ 150,933.50

$
$ 71.56
$ 483.87
$ 55.37

$
$
$ 610.80

LS
40
40
40
LS
LS

$ 2,127.44
$ 2,862.41
$ 19,354.87
$ 2,214.64
$ 13,374.19
$ 14,143.74
$ 54,077.30

$ (0.00)
$ (7,572.11)
$ 66,029.44
$ 38,398.88
$
$

$ 96,856.20

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 67,169.33
$ 506,617.42
$ 296,080.43
$ 10,635.02
$ 1,004,879.90
$ 350,793.18
$ 39,569.28
$ 123,748.07
$ 76,819.01
$ 17,998.80
$ 55,291.43
$
$ 22,805.42
$ 70,104.83
$ 641.18
$ 8,124.01
$ 5,475.00
$
$ 2,669,423.47

$ (5,546.90)
$ 28,434.65
$ 97,158.98
$ 28,316.27
$ 4,593.36
$ 198,008.00
$ 50,447.58
$ (4,096.10)
$ 17,753.39
$ (1,819.01)
$ 6,248.30
$ 14,584.28
$ 9,152.30
$ (1,302.70)
$ 4,880.90
$ 6,858.82
$ (8,124.01)
$ 137,647.20
$ 352,447.30
$ 935,642.61

$ 158.63
$ 125.07
$ 81.93
$ 165.17
$ 10.56
$ 98.87
$ 328.84

•$ 147.16
$ 31.38
$
$ 23.46
$ 75.77
$
$ 33.95
$ 62.33

$
$ 84.87

$
$
$ 1,427.99

LS
LS
40
40
LS
40
40
40
40
LS
40
64
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 30,001.85
$ 3,277.19
$ 6,606.87
$ 4,593.36
$ 3,954.60
$ 13,153.50
$ 5,886.43
$ 1,255.03
$ 4,000.00
$ 938.57
$ 51,078.67
$ 9,152.30
$ 2,000.00
$ 2,493.33
$ 6,858.82

$
$ 137,647.20
$ 352,447.30
$ 639,345.01

$ (9,546.90)
$ (1,567.20)
$ 93,881.79
$ 21,709.40
$ 0.00
$ 194,053.40
$ 37,294.08
$ (9,982.53)
$ 16,498.36
$ (5,819.01)
$ 5,309.73
$ (36,494.39)
$
$ (3,302.70)
$ 2,387.57

$
$ (8,124.01)
$
$

$ 296,297.60

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,575,967.13

$
$1,086,576.11 $ 2,038.79

$
$ 693,422.31

$

$ 393,153.80



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 1/7/2005

004 Site Admin/lndirects 2.363.61 $ 1,650.45 $ (2,816.56) 3,613.38 (83.66)

005 Lodging/Per Diem

010 Site Coord. 1,289.10 997.85 278.11 13.14

011 Removal 1,952.98 1,952.98

012 T&D 4.285.30 4,285.30
014 Backfill 37.45 4.05 33.40

015 Sod & Seed 878.58 732.95 145.64

016 Garden & Flowers 136.88 136.88

017 Rock and Mulch 878.52 878.52

018 Post Const. Maint. 657.00 657.00

019 Site Coord Follow-up 810.79 801.34 9.45

021 Community Air Mon. 284.46 284.46

022 FOG & Supplies 136.88 136.88

028 Site Coord ASARCO 1,013.47 997.85 15.61

Totals $ 14,725.01 $ 4,447.50 $ $ 4,721.29 $ 5,639.89 $ (83.66) $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, January 07,2005

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T4D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

100 Fee

1

$ 431.80

$ 68.516.59

$ 355,049.00

$ 200.054.64

$ 3,273.24

$ 12.671.15

$ 67.169.09

$ 506,617.36

$ 286.080.48

$ 10.634.98

$ 1.004,879.97

$ 350,793.17

$ 39,669.25

$ 123.748.09

$ 17.998.79

$ 55,291.42

$ 22,805.19

$ 70,104.80

$ 641.18

$ 5.475.00

$ 76.818.98

$ 8,124.01

$ 279,218.15

$ 431.80

$ 38,395.77

$ 251,828.09

$ 3,273.24

$ 10,777.70

$ 60,455.62

$ 302,868.51

$ 215.708.41

$

$ 648,387.14

$ 95,503.05

$ 22,941.82

$ 11,677.76

$ 53.648.62

$ 641.18

$ 2,861.83

$ 8,108.40

fiWll!

$ 101.84

$ 200,054.64

$ 62,527.51

$ 5,237.82

$ 106,529.58

$ 76,423.50

$ 116.952.55

$ 25,962.33

$ 12,755.30

$ 9.310.41

$

$ 30,120.82

$ 39,823.37

$ 1.893.45

$ 1.475.64

$ 7,219.27

$ 1,606.98

$ 239,540.28

$ 27.529.15

$ 39.589.25

$ 87,934.94

$ 5,346.48

$ 1,642.80

$ 788.40

$ 70.074.80

$ 2.157.82

$ 15.61

$ 768.20

$ 3.948.57

$ 4.949.95

$ 201.798.63

$ 116.03

$ 974.55

$ 12,706.38

$ 30.00

$ 5.475.00

$ 71.799.34

$ 4.078.05

$ (0.00)

$ 279,218.15

Totals $ 3,575,966.34 $1,817,508.94 $200,156.47 $ 415,699.01 $ 556,739.06 $302.566.64 $ 4,078.05 $ $279.218.15



1/13/2005
7:18 AM

Project Variance R«port

VB -1/70 Phase in

Friday, January 07, 2005

Construction Work Plans 2,559.24 431.80 16.9% 2,557.14 2.124.98 (2.46 -0.1%
003 Mobilization/Crew Rotation 5.00 EACH 56.926.90 63,806.90 68,516.59
004 Site Administration and Indlrecte 4.00 MTH 217,389.74 440,433.38 355.049.00 100.0% 99,435.30 355.049.00 S (85.384.38 -18.4%
005 Lodging & Per Diem 4.00 MTH 181.719.63 240.668.32 200.054.64 100.0% 55.090.37 200.054.64 S (40.613.68 -16.9%

Home Office Support 4.00 MTH 16.647.43 3.273.24
007 Final Report 1.00 LS 6,428.74 S
008 Project Close-Oirt 1.00 LS 7.715.00 7715.00 0.0% 7,715.00 7,715.00
009 Site Set-up/Maintenance 16.00 WK 7.124.26 7,124.26 12.671.15 100.0% 618.61 12.671.15 5.546.89 77.9%
010 Site Coordination 155.00 EACH 59.801.73 95.603.98 67.169.09 70.3% 616.61 28.385.64 95.554.73 (49.251 -0.1%

Removal Impacted 534.750.00 SF 285,069.22 603,776.40 506,617.37 100.0% 1.04 506.617.37 (97.159.04) -16.1%
T&D of Impacted Solb 8.400.00 TON 219,756.20 296,080.48 -8.7%

013 Sampling & Analysis 24.800.00 TON 10,320.38 15,228.38 10.634.98 69.8% 0.61 4.568.68 15.203.64 1_ (24.75, -0.2%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 1.004,879.97 100.0% 2.06 1.004.879.97 S (198.007.93, -16.5%
015 Sod & Seed 155.00 EACH 187,376.40 401,240.76 350,793.17 100.0% £425.92 350,793.17 $ (50,447.59, -126%

Garden & Flower Bed 155.00 11.710.80 35,473.18 39.569.25 100.0% 24207 39.569.25 4.096.07 11.5%
017 Rock. Mulch. & Mtee 155.00 EACH 62,562.70 141,501.46 123.748.09 100.0% 855.64 123,748.09 (17.753.37
018 Post Construction Maintenance 534.750.00 SF 101.750.90 24,247.10 17.998.79 74.8% 0.04 5.390.28 23.389.07 (858.03 •3.5%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 55.291.42 79.1% 450.89 14.606.58 69.898.00 2229 0.0%
020 Site Teardown & Demobilization 1.00 LS 9,152.30 9.15230 0.0% 9.152.30 9.15230 9.15230 0.0%
021 ComunltY Air Monitoring 4.00 MTH 3.339.70 21.50272 22.805.19 100.0% 5.538.49 22805.19 1.30247 6.1%

022 Fuel. OH. Mlsc Field Supplies 96.00 DAY 64.946.60 74.985.73 70,104.80 93.5% 781.06 4.873.81 74.978.62 (7.11 0.0%

023 Asarco Support 1.00 LS 1.261.00 7.500.00 641.18 8.5% 7,521.63 6,88229 7,523.47 23.47 0.3%
024 T&D to Landfill 2.800.00 TON 308.930.60 0.0% 0.0%
025 Lead Base Paint Assesmenl 450.00 EACH 143.12220 143,122.20 5.475.00 3.8% 319.11 138.14272 143,617.72 495.52 0.3%

026 Lead Base Paint Abatement 100.00 EACH 352,447.30 352.447.30 0.0% 3.524.47 352447.30 352447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 75,909.49 76.818.88 1.818.98 24%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 8.124.01 100.0% 40.63 8.124.01 8.123.01
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% 279.218.15 279,218.15 0.0%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,575,966.34 76.7% $ 575,872.51 $ 594,073.35 $ 4,170,039.69 $(492,504.55) -10.6%
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